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From To

Katie Chamberlin <kchamberlin@anchorgea.com> Bay LTMS <BaylLTMS@anchorgea.com=>

CC BCC

Subject Date/Time

RE: 2012 LTMS Project Coordination Meetings 04/16/2012 03:04 PM
Item Body

Good afternoon,

Please find attached the updated 2012 dredging projects chart and draft agenda for the Project
Coordination Meeting scheduled for 10am this Thursday at BCDC.

Thanks,
Katie Chamberlin

From: Katie Chamberlin On Behalf Of Bay LTMS
Sent: Friday, April 06, 2012 4:22 PM

To: Bay LTMS

Subject: 2012 LTMS Project Coordination Meetings

Good afternoon LTMS participants,
Please see the message below regarding upcoming and future dates for LTMS Project Coordination

meetings from Brenda Goeden (BCDC). These meeting dates will appear on the LTMS meeting calendar
(http://www.spn.usace.army.mil/ltms/) by early next week.

Katie Chamberlin
ANCHOR QEA, L.P.

From: Brenda Goeden
To: Katie Chamberlin
Subject: Project Coordination Meetings

Dear Interested Parties,

Please join us for the next LTM S Project Coordination Meeting (previously the Short Term
Windows Meeting) at BCDC from 10am to 12pm on Thursday, April 19, 2012. At that meeting,
we will review the proposed dredging projects for 2012. In addition, please mark your calendars
for June 14th, August 17th, October 12th, and November 15th for additional Project
Coordination meetings from 10am to 12pm at BCDC.


mailto:<kchamberlin@anchorqea.com>
mailto:<BayLTMS@anchorqea.com>

Attached is the current dredging projects chart for 2012 for your review (make sure you open the
2012 tab). The agendawill follow one week before the meeting. Please let me know directly if
you have agenda items for the meeting.

Thank you,
Brenda

Brenda Goeden

Sediment Program Manager

San Francisco Bay Conservation and Development Commission
50 California Street, Suite 2600

San Francisco, CA 94111

415.352.3623

brendag@bcdc.ca.gov
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EPTSODE
2O CONTRACTO
VOLUME FREQUENCY R
(Range in PERMITS LAST DISPOSAL EST. START | EST. FINISH WORK CONSULT AGENCIES/
PROJECT NAME ([CITY/ LOCALE| 1000CYS) | OBTAINED | DREDGED (if known) [ (if known) [EQUIPMENT SITE DMMO STATUS DATE DATE WINDOW SPECIES COMMENTS
America's Cup
Pier 95, 14,
Brannan St. OWB
(S of 30/32) San Francisco SAR approved
DFG/FWS/NOAA/herring/
Alameda Ferry . . . . -
Terminal Alameda RBC 2009 C 8/1-11/30 | longfin/salmon/steelhead/ No WETA funding; project on indefinite hold
least tern
DFG/FWS/NOAA/Delta
Amports Benicia RBC D C Wi Tier One 2/27 3/1 8/1-11/30 ) smelt/ Informal consultation completed; 2012 dredging complete
approved longfin/salmon/steelhead
29
Bay Bridge Oakland B
Caltrans
Brlckyarq Cove Richmond Tier One
Marina Approved
Amports Benicia 25 RBC Needs to dredge in January
CalTrans Alameda 210 SAR approved
Chevron Long . SFDODS DFG/NOAA/herring/
Wharf Richmond 150 BC 2011 Annual D C Jupland SAP approved | September 6/1-11/30 longfin/salmon/steelhead
Cliober Yacht DFG/NOAA/herring/
PP . Sausalito RBC 2007 3-4yrs C SF-11 6/1-10/31 | longfin/salmon/steelhead/
Harbor, Basin One
coho
ConocoPhillips | Rodeo RBC 2010 Annual SF-8, SF-9 6/1-11/30 |  DFC/NOAAlongfin/
salmon/steelhead
Cove Investment | Richmond Appllcgtlon 6/1-11/30 DFG/NOAA/longfin/
submitted salmon/steelhead
Levin Richmond | Richmond R 2011 Advanced maintennace dredging
2011 FREQUENCY R
VOLUME
(Range in PERMITS LAST DISPOSAL EST. START | EST. FINISH WORK CONSULT AGENCIES/
PROJECT NAME ([CITY/ LOCALE| 1000CYS) | OBTAINED | DREDGED (if known) | (if known) | EQUIPMENT SITE DMMO STATUS DATE DATE WINDOW SPECIES COMMENTS
Main Ship . SF-8
Channel (Corps) San Francisco RB 2010 Annual Essayons H SE17 None
Martinez Marina [ Martinez SAP approved
Oakland Inner and SFDODS / |Tier One for DFG/FWS/NOAA/herring/
Outer Harbors Oakland RB 2011 Annual beneficial Ocean 8/1-11/30 [longfin/salmon/steelhead/
(Corps) 300 C reuse Approved least tern
Paradise Cay Tiburon Tier One
approved
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Port of Oakland DFG/FWS/NOAA/herring/
Berths Oakland 2011 8/1-11/30 | longfin/salmon/steelhead/
least tern
Pier 39 San Francisco 100/63 BC 2008 4 years C SF-11 SAR approved 6/1-11/30 DEG/NOAA/herrlng/
longfin/salmon/steelhead
Port of SF, Berth San Francisco RB 2010 Annual C SAP approved 6/1-11/30 DEG/NOAA/herrlng/
27 longfin/salmon/steelhead
Port of SF, Berth San Francisco RBC 2011 Annual C SAP approved June 6/1-11/30 DEG/NOAA/herrlng/
35 longfin/salmon/steelhead
2011
VOLUME
(Range in PERMITS LAST CONTRACTO DISPOSAL EST. START | EST. FINISH WORK CONSULT AGENCIES/
PROJECT NAME ([CITY/ LOCALE| 1000CYS) | OBTAINED | DREDGED | FREQUENCY R EQUIPMENT SITE DMMO STATUS DATE DATE WINDOW SPECIES COMMENTS
San Francisco .
Marina. West | San Francisco 73 RBC 2009 2-3years D c Upland/SF-11| SAR submitted 6/1 6/1-11/30 | DFC/NOAA/herring/
. longfin/salmon/steelhead
Basin
Richmond Inner . DFG/NOAA/herring/
Harbor (Corps) Richmond RB 2010 Annual SAP approved 6/1-11/30 longfin/salmon/steelhead
Richmond Outer . DFG/NOAA/herring/
Harbor (Corps) Richmond 250 RB 2010 Annual SAP approved 6/1-11/30 longfin/salmon/steelhead
City of SF 'V'"?‘””"" San Francisco 73 RBC 2009 2-3 years D C Upland/SF-11| SAR submitted 6/1 6/1-11/30 DEG/NOAA/herrlng/ additional testing of contaminanted area underway
West Basin longfin/salmon/steelhead
San Rafael . .
Homeowners San Rafael 2003 SR C SF-10 Tier One 6/1-11/30 DEG/NOAA/herrlng/ Waiting for UCASE to dredge channel
approved longfin/salmon/steelhead
Newport HOA
San Rafael .
Homeowners San Rafael 2005 SR C SF-10 6/1-11/30 DEG/NOAA/herrlng/ Waiting for UCASE to dredge channel
longfin/salmon/steelhead
Porto Bellow HOA
San Rafael .
Homeowners San Rafael 2005 SR C SF-10 6/1-11/30 DEG/NOAA/herrlng/ Waiting for UCASE to dredge channel
longfin/salmon/steelhead
Royal Court HOA
SanRafael Rock | o\ e tael c D c SAR approved 6/1-11/30 |  DFG/NOA/herring/
Quarry longfin/salmon/steelhead
2011
VOLUME CONTRACTO
(Range in PERMITS LAST FREQUENCY R DISPOSAL EST. START | EST. FINISH WORK CONSULT AGENCIES/
PROJECT NAME ([CITY/ LOCALE| 1000CYS) | OBTAINED | DREDGED (if known) [ (if known) [EQUIPMENT SITE DMMO STATUS DATE DATE WINDOW SPECIES COMMENTS
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>houn B2y DFG/FWS/NOAA/longfin/
Suisun RB 2011 Annual SF-16 8/1-11/30 delta smelt/salmon/
New York Slough
steelhead (depth > 10 ft)
(Corps)
DFG/FWS/NOAA/longfin/
Tesoro Carquinez 4 2005 Upland/SF-9 | SAP approved August 8/1-11/30 delta smelt/salmon/
steelhead (depth > 10 ft)
USCG Yerba . SAR in process DFG/NOAA/herring/ . . - '
Buena Island San Francisco SF-11 SAP approved 6/1-11/30 |longfin/salmon/steelhead/e| Permits pending, Revisions to IAA needed, eelgrass and ulva issues
2011 elgrass
valero Carquinez 80 Montezuma, DFG/NOAA/herring/
SF-9 longfin/salmon/steelhead
vdlicjuiviariia
Northnril[\i ?outh Vallejo 79 SF-9 SAP approved
ittsh wi/
WestPACEnergy | - Pittsburg 170 Montezuma |SAR approved




LONG TERM MANAGEMENT STRATEGY

Project Coordination Meeting Agenda
19 April 2012: 10:00am — 12:00pm

BCDC
50 Cadlifornia St., Suite 2600
San Francisco
1. Welcome and Introductions 10:00
2. Proposed Revisionsto the Agenda 10:05
3. Review 2012 Dredging Project Chart 10:10
4. Beneficia Reuse Sites 11:15
5. Confirm Decisions and Tasks 11:50
6. Adjourn 12:00



